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1.1  Survey Management
SSP21 ARC Secretary/Treasurer 4 3 -23% 5 3 -44% 9               6                 -39% 19 12 -37%
SSP34 ARC Business Manager 14 14 -2% 15 14 -9% 29             30               6% 57 57 0%
SSP46 PU Office of the Project Scientist 13 8 -36% 13 10 -22% 32             32               0% 57 50 -13%
SSP48 FNAL Support for Survey Management 6 6 4% 6 7 14% 12             12               0% 24 25 4%
SSP65 UC Project Spokesperson (2001-03) 3 3 -4% 3 4 36% 0               0                 0% 6 7 18%
SSP66 SDSS Extension White Paper  0 11 na  0 16 na 0               13               na  0 40 na
SSP67 UC Support for Survey Management  0  0 0%  0  0 0% 0               50               na  0 50 na
SSP91a ARC Support for Public Affairs 8 2 -73% 16 3 37% 0               12               na 24 17 -29%
SSP91b ARC Support for SDSS Spokesperson  0  0 na  0  0 na 18             18               0% 18 18 0%
SSP91i ARC Support for Public Information Officer 11 9 -22% 11 10 -15% 18             22               23% 40 40 0%

Sub-total 59 56 -5% 69 66 -4% 117           194             65% 245 316 29%

1.2  Collaboration Affairs
SSP91c ARC Support for Collaboration Affairs 4  0 -100% 4 2 -54% 8               8                 0% 16 10 -39%

Sub-total 4  0 -100% 4 2 -54% 8 8 0% 16 10 -39%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 46 35 -23% 36 39 9% 72             72               0% 154 147 -5%
SSP61 FNAL Observing Programs and DA Support 9 11 16% 12 10 -18% 15             16               7% 37 37 1%
SSP31 UW Observing Systems Support 90 54 -40% 83 90 8% 162           190             17% 334 333 0%
SSP32 PU Observing Systems Support 9 15 58% 18 12 -31% 25             25               0% 52 52 -1%
SSP36 JHU Observing Systems Support 3 3 15% 3 .4 -85% 5               7                 35% 11 11 0%
SSP33 UC Observing Systems Support 8 8 1% 8 8 1% 16             17               1% 33 33 1%
SSP91d ARC Observing Systems Support 34 15 -56% 52 24 -54% 62             83               34% 148 122 -17%

Sub-total 199 141 -29% 212 184 -13% 358           410             15% 769 735 -4%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 27 29 8% 27 29 6% 55             55               0% 109 113 4%
SSP38 PU Software and Data Processing Support 44 45 4% 44 41 -7% 88             106             22% 175 192 10%
SSP39 UC Software and Data Processing Support 9 9 4% 9 10 10% 17             21               18% 35 39 13%
SSP37 JHU Data Archive Development and Support 57 22 -61% 52 54 3% 105           143             37% 214 219 2%

Sub-total 137 106 -23% 132 133 1% 264           325             23% 533 564 6%

1.3.4  Observatory Support
SSP35 NMSU Site Support 362 343 -5% 362 373 3% 723           723             0% 1,447 1,440 -1%

Sub-total 362 343 -5% 362 373 3% 723           723             0% 1,447 1,440 -1%

1.4  ARC Corporate Support
SSP91e ARC Corporate Support 15 22 53% 22 10 -56% 35             31               -11% 72 63 -12%
SSP91f ARC Additional Scientific Support 7  0 -100% 24  0 -100% 74             55               -26% 105 55 -48%
SSP91h ARC Observers' Research Support 3 2 -35% 3 2 -39% 6               8                 37% 12 12 0%

Sub-total 25 24 -1% 49 11 -77% 115           94               -18% 189 130 -31%

SUBTOTAL 785 669 -15% 828 770 -7% 1,578         1,747          11% 3,199 3,194 0%

SSP91 Management Reserve1 50  0 -100% 50  0 -100% 101           201             100% 201 201 0%

TOTAL ARC-FUNDED BUDGET 835 669 -20% 878 770 -12% 1,679         1,948          16% 3,400 3,395 0%
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IN -KIND CONTRIBUTION

1.1  Survey Management
SSP48 FNAL Support for Survey Management 53 41 -24% 53 47 -11% 109           109             0% 216 197 -9%

Sub-total 53 41 -24% 53 47 -11% 109           109             0% 216 197 -9%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 68 57 -15% 65 76 17% 132           132             0% 265 265 0%
SSP58 LANL Observing Systems Support 39 58 48% 39 67 72% 79             106             0% 157 231 47%
SSP61 FNAL Observers' Programs and DA Support 30 26 -14% 30 9 -69% 61             31               -50% 121 66 -46%

JPG Observing Systems Support 5  0 -100% 5  0 -100% 10             10               0% 20 10 -50%
Sub-total 142 141 -1% 139 153 10% 283           278             -2% 563 572 2%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 240 259 8% 215 244 13% 442           442             0% 897 945 5%
SSP57 USNO Software and Data Processing Support 31 33 8% 32 33 5% 62             62               0% 124 129 3%

Sub-total 271 292 8% 247 277 12% 504           504             0% 1,022 1,073 5%

TOTAL IN-KIND CONTRIBUTION 466 473 2% 439 477 9% 896           892             0% 1,801 1,842 2%

TOTAL BUDGET 1,301 1,143 -12% 1,317 1,247 -5% 2,574         2,839          10% 5,200 5,237 1%

Notes
1) Management Reserve is controlled by the SDSS Director.
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