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ARC-FUNDED BUDGET

1.1  Survey Management
SSP21 ARC Secretary/Treasurer 5                5                4                4                4% 5                5                 3% 18              19            5%
SSP34 ARC Business Manager 13              13              13              13              0% 14              15               7% 54              55            1%
SSP60 UW Support for Survey Management .2               .1               1                .04             -96% 1                .1                -90% 4                .4             -90%
SSP46 PU Office of the Project Scientist 0                2                52              46              -10% 2                3                 71% 57              51            -11%
SSP62 JHU Software Testing and Validation 0                12              13              0                -100% 13              2                 -86% 50              14            -72%
SSP63 UW Software Testing and Validation 11              13              15              12              -17% 15              14               -2% 59              50            -14%
SSP48 FNAL Support for Survey Management 6                5                3                4                18% 1                0                 -100% 10              14            43%
SSP47 UC Project Spokesperson 1                6                5                10              87% 5                0                 -100% 22              17            -22%

Sub-total 36              55              106            90              -15% 55              39               -29% 274            220          -20%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 32              30              35              42              22% 20              43               117% 133            147          11%
SSP61 FNAL Observing Programs and DA Support 18              19              17              16              -4% 20              23               12% 77              76            -1%
SSP31 UW Observing Systems Support 84              94              96              63              -35% 85              91               7% 355            331          -7%
SSP32 PU Observing Systems Support 32              48              49              31              -35% 31              31               0% 155            143          -8%
SSP36 JHU Observing Systems Support 22              23              17              16              -7% 9                27               182% 61              88            45%
SSP50 JHU Photometric Telescope Commissioning 28              7                0                7                na 0                0                 na 47              42            -12%
SSP33 UC Observing Systems Support 10              16              7                16              141% 7                3                 -55% 35              45            31%
SSP91d ARC Observing Systems Support 20              41              50              13              -73% 61              11               -82% 234            86            -64%

Sub-total 246            278            269            205            -24% 233            228             -2% 1,095         956          -13%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 17              3                28              14              -52% 29              34               17% 114            68            -40%
SSP38 PU Software and Data Processing Support 74              70              60              69              15% 60              59               -2% 264            273          3%
SSP39 UC Software and Data Processing Support 21              13              23              14              -39% 23              21               -7% 92              70            -24%
SSP54 JHU Photometric System Definition 7                13              0                8                na 0                0                 na 15              28            84%
SSP64 NYU Photometric System Definition 0                15              3                0                -100% 1                3                 195% 10              19            82%
SSP37 JHU Data Archive Development and Support 42              40              52              57              10% 46              52               13% 200            191          -5%

Sub-total 161            155            166            162            -2% 159            169             6% 696            648          -7%

1.3.4  Observatory Support
SSP35 NMSU Site Support 254            379            330            362            10% 330            322             -3% 1,320         1,317       0%

Sub-total 254            379            330            362            10% 330            322             -3% 1,320         1,317       0%

1.4  ARC Corporate Support
SSP91e ARC Corporate Support 11              28              28              19              -30% 25              30               18% 119            88            -26%
SSP91f ARC Additional Scientific Support 0                0                12              0                -100% 12              0                 -100% 49              0              -100%

Sub-total 11              28              40              19              -51% 37              30               -21% 167            88            -47%

SUBTOTAL 709            895            911            839            -8% 815            787             -3% 3,553         3,230       -9%

SSP91 Management Reserve1 0                0                124            0                -100% 113            170             50% 447            170          -62%

TOTAL ARC-FUNDED BUDGET 709            895            1,036         839            -19% 928            957             3% 4,000         3,400       -15%
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IN -KIND CONTRIBUTION

1.1  Survey Management
SSP48 FNAL Support for Survey Management 48              52              70              60              -15% 73              58               -20% 284            218          -23%

Sub-total 48              52              70              60              -15% 73              58               -20% 284            218          -23%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 125            123            60              147            147% 60              121             103% 239            517          116%
SSP58 LANL Observing Systems Support 60              31              60              32              -47% 0                88               na 180            210          17%

Sub-total 185            154            120            179            49% 60              209             250% 419            727          74%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 257            207            246            264            7% 246            249             1% 983            977          -1%
SSP61 FNAL Observers' Programs and DA Support 35              28              1                33              2532% 1                36               2804% 5                133          2552%
SSP57 USNO Software and Data Processing Support 30              24              55              24              -56% 55              35               -36% 218            113          -48%

Sub-total 323            259            301            321            7% 301            320             6% 1,206         1,223       1%

TOTAL IN-KIND CONTRIBUTION 555            466            492            560            14% 434            587             35% 1,909         2,168       14%

TOTAL BUDGET 1,264         1,361         1,527         1,399         -8% 1,362         1,544          13% 5,909         5,568       -6%

Notes
1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.


