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1.1  Survey Management
SSP21 ARC Secretary/Treasurer 4 5 15% 14              14               3% 18 19 6%
SSP34 ARC Business Manager 14 14 2% 42              43               1% 56 57 1%
SSP46 PU Office of the Project Scientist 21 16 -26% 100            100             0% 121 116 -5%
SSP64 NYU Photometric System Definition 4  0 -100% 0                4                 na 4 4 0%
SSP48 FNAL Support for Survey Management 3 6 114% 9                9                 0% 12 15 29%
SSP65 UC Project Spokesperson (2001-03) 7 1 -93% 7                7                 0% 14 7 -48%
SSP91a ARC Support for Public Affairs 7 2 -77% 18              24               31% 25 25 0%

Sub-total 60 43 -28% 171            176             2% 249 242 -3%

1.2  Collaboration Affairs
SSP91c ARC Support for Collaboration Affairs 4 1 -71% 12              14               21% 16 16 -2%

Sub-total 4 1 -71% 196            206             5% 16 16 -2%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 40 35 -13% 84              88               5% 124 123 -1%
SSP61 FNAL Observing Programs and DA Support 21 19 -10% 65              65               0% 86 84 -2%
SSP31 UW Observing Systems Support 83 83 1% 242            277             14% 325 361 11%
SSP32 PU Observing Systems Support 21 24 17% 58              64               10% 79 89 12%
SSP36 JHU Observing Systems Support 8 8 -4% 24              24               1% 32 32 0%
SSP33 UC Observing Systems Support 8 8 0% 15              8                 -49% 23 16 -33%
SSP91d ARC Observing Systems Support 39 6 -83% 161            154             -4% 200 160 -20%

Sub-total 219 184 -16% 650            681             5% 870 864 -1%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 29 25 -15% 86              86               0% 115 111 -4%
SSP38 PU Software and Data Processing Support 54 51 -4% 150            156             5% 203 208 2%
SSP39 UC Software and Data Processing Support 8 14 74% 29              25               -13% 37 40 6%
SSP62 JHU Software Testing and Validation 7  0 -100% 21              33               56% 29 33 17%
SSP63 UW Software Testing and Validation 15 14 -9% 45              47               3% 61 61 0%
SSP37 JHU Data Archive Development and Support 52 39 -25% 145            129             -11% 197 168 -15%

Sub-total 165 143 -13% 477            477             0% 641 620 -3%

1.3.4  Observatory Support
SSP35 NMSU Site Support 340 368 8% 1,020         1,020          0% 1,360 1,388 2%

Sub-total 340 368 8% 1,020         1,020          0% 1,360 1,388 2%

1.4  ARC Corporate Support
SSP91e ARC Corporate Support 13 23 78% 58              50               -13% 70 73 4%
SSP91f ARC Additional Scientific Support  0  0 na 18              18               0% 18 18 0%

Sub-total 13 23 78% 75              68               -10% 88 91 3%

SUBTOTAL 801 762 -5% 2,394         2,421          1% 3,225 3,221 0%

SSP91 Management Reserve1 50  0 -100% 150            200             33% 200 200 0%

TOTAL ARC-FUNDED BUDGET 851 762 -10% 2,544         2,621          3% 3,425 3,421 0%
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IN -KIND CONTRIBUTION

1.1  Survey Management
SSP48 FNAL Support for Survey Management 49 56 15% 147            181             23% 196 237 21%

Sub-total 49 56 15% 147            181             23% 196 237 21%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 145 85 -41% 419            277             -34% 564 363 -36%
SSP58 LANL Observing Systems Support 58 76 31% 174            159             0% 231 235 2%
SSP61 FNAL Observers' Programs and DA Support 33 31 -6% 101            101             0% 134 132 -2%

JPG Observing Systems Support 10  0 -100% 30              10               0% 40 10 -75%
Sub-total 246 192 -22% 593            437             -26% 969 740 -24%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 252 265 5% 757            696             -8% 1,009 961 -5%
SSP57 USNO Software and Data Processing Support 29 27 -7% 87              95               8% 117 122 5%

Sub-total 281 293 4% 844            791             -6% 1,126 1,083 -4%

TOTAL IN-KIND CONTRIBUTION 576 541 -6% 1,584         1,409          -11% 2,291 2,060 -10%

TOTAL BUDGET 1,427 1,303 -9% 4,128         4,030          -2% 5,715 5,481 -4%

Notes
1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.


