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ARC-FUNDED BUDGET

1.1  Survey Management
SSP21 ARC Secretary/Treasurer 4 5 15% 5                5                -4% 9               9                 5% 18 18 5%
SSP34 ARC Business Manager 14 14 2% 14              13              -7% 28             29               2% 56 56 0%
SSP60 UW Support for Survey Management  0  0 0% 0                0                0% 0               0                 0% 0                0                0%
SSP46 PU Office of the Project Scientist 21 16 -26% 21              16              -25% 78             78               0% 121 110 -9%
SSP64 NYU Photometric System Definition 4  0 -100% 0                0                na 0               0                 na 4 0                -100%
SSP48 FNAL Support for Survey Management 3 6 114% 3                10              245% 6               16               167% 12 33 173%
SSP65 UC Project Spokesperson (2001-03) 7 1 -93% 2                2                30% 5               5                 0% 14 8 -44%
SSP91a ARC Support for Public Affairs 7 2 -77% 0                11              na 18             12               -33% 25 25 0%

Sub-total 60 43 -28% 45              58              28% 126           149             18% 249 250 0%

1.2  Collaboration Affairs
SSP91b ARC Support for SDSS Spokesperson  0  0 0% 0                0                0% 0               25               na 0                25 na
SSP91c ARC Support for Collaboration Affairs 4 1 -71% 4                1                -72% 8               14               71% 16 16 0%

Sub-total 4 1 -71% 4                1                -72% 8 39 384% 16 41 156%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 40 35 -13% 32              27              -14% 52             53               1% 124 115 -7%
SSP61 FNAL Observing Programs and DA Support 21 19 -10% 22              19              -15% 44             44               0% 86 81 -6%
SSP31 UW Observing Systems Support 83 83 1% 81              72              -11% 161           176             9% 325 331 2%
SSP32 PU Observing Systems Support 21 24 17% 19              23              22% 39             42               7% 79 89 13%
SSP36 JHU Observing Systems Support 8 8 -4% 8                7                -12% 16             17               8% 32 32 0%
SSP33 UC Observing Systems Support 8 8 0% 8                0                -100% 8               16               102% 23 23 1%
SSP91d ARC Observing Systems Support 39 6 -85% 119            111            -7% 42             44               4% 200 160 -20%

Sub-total 219 183 -16% 288            259            -10% 362           391             8% 870 832 -4%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 29 25 -15% 29              26              -8% 57             57               0% 115 108 -6%
SSP38 PU Software and Data Processing Support 54 51 -4% 60              53              -12% 90             94               5% 203 198 -2%
SSP39 UC Software and Data Processing Support 8 14 74% 12              8                -38% 17             17               1% 37 39 5%
SSP62 JHU Software Testing and Validation 7  0 -100% 7                16              129% 14             17               19% 29 33 17%
SSP63 UW Software Testing and Validation 15 14 -9% 15              14              -9% 30             31               3% 61 59 -3%
SSP37 JHU Data Archive Development and Support 52 39 -25% 52              22              -58% 94             101             8% 197 161 -18%

Sub-total 165 143 -13% 175            138            -21% 302           317             5% 641 599 -7%

1.3.4  Observatory Support
SSP35 NMSU Site Support 340 322 -5% 340            365            7% 680           702             3% 1,360 1,390 2%

Sub-total 340 322 -5% 340            365            7% 680           702             3% 1,360 1,390 2%

1.4  ARC Corporate Support
SSP91e ARC Corporate Support 13 23 78% 22              15              -31% 35             32               -8% 70 70 0%
SSP91f ARC Additional Scientific Support  0  0 na 0                0                na 18             18               0% 18 18 0%

Sub-total 13 23 78% 22              15              -31% 53             50               -6% 88 88 0%

SUBTOTAL 801 716 -11% 874            837            -4% 1,524        1,609          6% 3,225 3,200 -1%

SSP91 Management Reserve1 50  0 -100% 50              0                -100% 100           140             40% 200 140 -30%

TOTAL ARC-FUNDED BUDGET 851 716 -16% 924            837            -9% 1,624        1,750          8% 3,425 3,340 -2%
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IN -KIND CONTRIBUTION

1.1  Survey Management
SSP48 FNAL Support for Survey Management 49 56 15% 49              52              7% 99             100             1% 196 208 6%

Sub-total 49 56 15% 49              52              7% 99             100             1% 196 208 6%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 145 88 -39% 145            78              -47% 274           181             -34% 564 347 -39%
SSP58 LANL Observing Systems Support 58 49 -15% 58              90              56% 116           108             0% 231 247 7%
SSP61 FNAL Observers' Programs and DA Support 33 31 -6% 33              35              5% 68             68               0% 134 133 0%

JPG Observing Systems Support 10  0 -100% 10              0                -100% 20             7                 -67% 40 7 -83%
Sub-total 246 168 -32% 246            203            -18% 477           363             -24% 969 734 -24%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 252 265 5% 252            213            -16% 505           466             -8% 1,009 944 -6%
SSP57 USNO Software and Data Processing Support 29 27 -7% 29              32              9% 58             63               8% 117 122 5%

Sub-total 281 293 4% 281            244            -13% 563           529             -6% 1,126 1,066 -5%

TOTAL IN-KIND CONTRIBUTION 576 517 -10% 576            499            -13% 1,139        992             -13% 2,291 2,008 -12%

TOTAL BUDGET 1,427 1,232 -14% 1,500         1,336         -11% 2,762        2,741          -1% 5,715 5,348 -6%

Notes
1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.


