
SDSS CY2004 Budget Forecast as of May 1, 2004  (in 000s )
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ARC-FUNDED BUDGET

1.1  Survey Management
SSP21 ARC Secretary/Treasurer 2                 2                 -8% 9                9                 0% 12              11              -2%
SSP34 ARC Business Manager 14               10               -31% 44              48               9% 58              58              0%
SSP46 PU Office of the Project Scientist 8                 1                 -86% 51              78               55% 59              79              35%
SSP48 FNAL Support for Survey Management 9                 6                 -37% 27              27               0% 36              33              -9%
SSP67 UC Support for Survey Management 14               12               -17% 64              64               0% 79              76              -3%
SSP91a ARC Support for Public Affairs 8                 2                 -80% 16              20               24% 24              22              -11%
SSP91i ARC Support for Public Information Officer 7                 4                 -51% 20              27               34% 27              30              11%

Sub-total 63               36               -43% 231            273             18% 294            309            5%

1.2  Collaboration Affairs
SSP91c ARC Support for Collaboration Affairs 4                 2                 -52% 12              14               17% 16              16              0%

Sub-total 4                 2                 -52% 12              14               17% 16              16              0%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 37               34               -8% 112            112             0% 149            146            -2%
SSP61 FNAL Observing Programs and DA Support 5                 1                 -81% 19              19               0% 23              20              -17%
SSP31 UW Observing Systems Support 72               66               -8% 216            199             -8% 288            265            -8%
SSP32 PU Observing Systems Support 15               10               -35% 44              44               0% 59              54              -9%
SSP91d ARC Observing Systems Support 29               6                 -79% 100            56               -44% 128            62              -52%

Sub-total 157             117             -25% 490            429             -12% 648            546            -16%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 27               48               77% 101            106             5% 128            154            20%
SSP38 PU Software and Data Processing Support 43               56               30% 105            135             29% 148            191            30%
SSP39 UC Software and Data Processing Support 11               9                 -11% 32              32               0% 42              41              -3%
SSP37 JHU Data Archive Development and Support 62               48               -23% 177            192             8% 240            240            0%
SSP33 UC Operations Support 9                 8                 -4% 26              26               0% 35              34              -1%

Sub-total 152             169             11% 441            491             11% 593            661            11%

1.3.4  Observatory Support
SSP35 NMSU Site Support 380             401             5% 1,141         1,168          2% 1,522         1,569         3%

Sub-total 380             401             5% 1,141         1,168          2% 1,522         1,569         3%

1.4  ARC Corporate Support
SSP91e ARC Corporate Support 15               9                 -40% 47              50               6% 62              59              -5%
SSP91f ARC Additional Scientific Support 19               0                 -100% 84              24               -71% 102            24              -76%
SSP91h ARC Observers' Research Support 3                 0                 -100% 9                12               33% 12              12              0%

Sub-total 37               9                 -76% 140            87               -38% 176            95              -46%

SUBTOTAL 793             734             -8% 2,455         2,462          0% 3,248         3,196         -2%

SSP91g Capital Improvements 0                 0                 0% 0                40               --- 0                40              ---
SSP91 Management Reserve1 40               0                 -100% 112            152             36% 152            152            0%

TOTAL ARC-FUNDED BUDGET 833             734             -12% 2,567         2,654          3% 3,400         3,388         -0.4%
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IN -KIND CONTRIBUTION

1.1  Survey Management
SSP48 FNAL Support for Survey Management 47               42               -12% 144            144             0% 191            185            -3%

Sub-total 47               42               -12% 144            144             0% 191            185            -3%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 66               50               -25% 201            156             -23% 267            206            -23%
SSP58 LANL Observing Systems Support 55               59               7% 167            160             0% 222            219            -1%
SSP61 FNAL Observers' Programs and DA Support 13               5                 -61% 39              39               0% 52              44              -15%

JPG Observing Systems Support 0                 0                 0% 0                0                 0% 0                0                0%
Sub-total 134             114             -15% 368            316             -14% 541            469            -13%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 259             293             13% 683            681             0% 941            975            4%
SSP57 USNO Software and Data Processing Support 33               16               -50% 100            55               -45% 133            71              -47%

Sub-total 291             310             6% 782            736             -6% 1,074         1,045         -3%

TOTAL IN-KIND CONTRIBUTION 473             465             -2% 1,294         1,196          -8% 1,806         1,700         -6%

TOTAL BUDGET 1,306          1,199          -8% 3,861         3,850          0% 5,206         5,088         -2%

Notes
1) Management Reserve is controlled by the SDSS Director.
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